Slope Stabilization Continues
CONSTRUCTION ACTIVITIES

Rock Dowel installation continued this week to secure the slope at the North Portal.
To date, 34 dowels are installed and grouted, 28 more will be grouted today.
Provided the performance testing goes well next week, the buttress material will
be removed in a 2 stage process and additional dowels will be installed down to
the level of the tunnel opening.

Drilling for Dowel Installation Working Late to get slope stabilization Competed

WORK SCHEDULE

Monday - Saturday, 7 am - 6 pm

DELAYS AND CLOSURES

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre
River to the paved trail section near Camp David Jr. Due to Rockfall
Dangers there is NO access to Devil’s Punchbowil.

Contact Us: donald.brouillard@dot.gov

Proied‘ Website:  https://fih.fhwa.dot.gov/projects/wa/Spruce-C

January 20, 2017

Project Information

Contractor:

Bruch & Bruch
Construction, Inc.
Begin Construction:

September 19, 2016
Est. Completion Date:

May, 2017

Project Description:

This project will reo-
pen a 1/2 mile seg-
ment of the Spruce
Railroad Trail which
includes refurbishing
a 450’ tunnel and
the trailhead park-
ing area.
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Project Engineer:
Don Brouillard
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